
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Contract Location: Time Allowed:

3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENING AND REHAB

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/22/2013

03/08/2013

05/08/2013

05/15/2013

05/29/2013

00/00/0000

00/00/0000

1082 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 58.41

632 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$21,609,039.80

$20,067,613.29

$13,732,757.14

34.56%

Counties:

Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122260-      $21,609,039.80 $20,067,613.29 $13,732,757.14 36.45% $179,716.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number: 122260-      SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

 

EDS00-0545-00(037)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,975,155.90 $5,831,382.44 $143,773.46

Non-Participating $1,493,789.12 $1,457,845.77 $35,943.35

Total Earnings $7,468,945.02 $7,289,228.21 $179,716.81

Stockpiled Materials $407,337.64 $407,337.64 $0.00

Gross Earnings $7,876,282.66 $7,696,565.85 $179,716.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,876,282.66 $7,696,565.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $179,716.81

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 150-1000     TRAFFIC CONTROL - LS  1.000 .574

 420845.110 .032

EDS00-0545(037)

 

.606 $13,467.04 $255,032.14

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  115,900.000 25,048.090

 17.250 830.250

 

 

25,878.340 $14,321.81 $446,401.37

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  4,400.000 420.550

 58.650 580.280

 

 

1,000.830 $34,033.42 $58,698.68

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  21,000.000 1,387.270

L & H LIME 59.680 812.730

 

 

2,200.000 $48,503.73 $131,296.00

0065 413-1000     BITUM TACK COAT GL  28,400.000 3,539.000

 2.500 936.000

 

 

4,475.000 $2,340.00 $11,187.50

0067 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 5,216.460

(IN# 1)

                                                            

5,216.460 $5,216.46 $5,216.46

0120 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  25,528.000 4,255.000

 11.000 1,024.000

 

 

5,279.000 $11,264.00 $58,069.00

0144 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  7,060.000 120.000

 24.060 91.500

 

 

211.500 $2,201.49 $5,088.69

0161 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  3.000 2.000

 6800.000 1.000

 

 

3.000 $6,800.00 $20,400.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0194 643-2163     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 8 FT, 11 GALF  700.000 1,020.500

 17.500 .000

 

 

1,020.500 $.00 $17,858.75

0200 643-8010     GATE, CHAIN LINK ZC COAT - EA  2.000 4.000

 735.000 .000

16 FT

 

4.000 $.00 $2,940.00

0205 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,700.000 3,467.000

 0.700 227.000

 

 

3,694.000 $158.90 $2,585.80

Category Amount: $138,306.85 $1,014,774.39

Category Number: 0020 DRAINAGE

0255 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  14.000 1.000

 510.410 1.000

 

 

2.000 $510.41 $1,020.82

0340 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  780.000 1,391.664

 33.070 .000

 

 

1,391.664 $.00 $46,022.33

Category Amount: $510.41 $47,043.15

Category Number: 0030 EROSION CONTROL

0420 163-0232     TEMPORARY GRASSING AC  18.000 43.989

 100.000 3.798

 

 

47.787 $379.80 $4,778.70

0425 163-0240     MULCH TN  1,400.000 1,069.765

 135.000 20.923

 

 

1,090.688 $2,824.61 $147,242.88

0430 163-0300     CONSTRUCTION EXIT EA  4.000 9.000

 1294.440 .000

 

 

9.000 $.00 $11,649.96



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0441 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  8.000 30.000

/SAND BAGS 364.470 .000

 

 

30.000 $.00 $10,934.10

0443 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,300.000 7,710.000

RAW CHECK DAM 2.500 9.000

 

 

7,719.000 $22.50 $19,297.50

0445 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 1.500

 27900.260 .000

495+00

 

1.500 $.00 $41,850.39

0455 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  21,650.000 2,072.000

 0.250 30.000

 

 

2,102.000 $7.50 $525.50

0460 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,500.000 27,550.090

 0.350 1,761.000

 

 

29,311.090 $616.35 $10,258.88

0474 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,150.000 2,495.000

 1.000 .000

 

 

2,495.000 $.00 $2,495.00

0480 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 11.000

 893.900 .000

 

 

11.000 $.00 $9,832.90

0485 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  120.000 .000

 15.000 3.000

 

 

3.000 $45.00 $45.00

0495 167-1500     WATER QUALITY INSPECTIONS MO  36.000 19.000

 100.000 1.000

 

 

20.000 $100.00 $2,000.00



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  35,000.000 34,934.600

 2.550 276.000

 

 

35,210.600 $703.80 $89,787.03

0541 700-8000     FERTILIZER MIXED GRADE TN  36.000 9.180

 375.000 .160

 

 

9.340 $60.00 $3,502.50

0551 716-2000     EROSION CONTROL MATS, SLOPES SY  46,700.000 54,728.816

 0.750 .000

 

 

54,728.816 $.00 $41,046.61

Category Amount: $4,759.56 $395,246.95

Category Number: 0050 BRIDGE

0711 511-1000     BAR REINF STEEL LB  9,778.000 47,753.510

 0.700 -39,172.510

 

 

8,581.000 $-27,420.76 $6,006.70

0741 603-7000     PLASTIC FILTER FABRIC SY  1,740.000 .000

 2.830 2,384.389

 

 

2,384.389 $6,747.82 $6,747.82

0761 500-3002     CLASS AA CONCRETE CY  300.000 194.399

 620.560 27.124

 

 

221.523 $16,832.07 $137,468.31

0766 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,189.000 .000

 76.680 .000

2

 

.000 $.00 $0.00

0771 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,526.000 .000

 127.290 .000

2

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0776 511-1000     BAR REINF STEEL LB  81,539.000 .000

 0.700 42,864.510

 

 

42,864.510 $30,005.16 $30,005.16

0796 524-0010     DRILLED CAISSON - LF  357.000 361.660

 885.190 .000

48 IN

 

361.660 $.00 $320,137.82

0806 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  382.000 .000

 39.300 341.980

 

 

341.980 $13,439.81 $13,439.81

0811 603-7000     PLASTIC FILTER FABRIC SY  382.000 2,384.389

 2.830 -2,042.409

 

 

341.980 $-5,780.02 $967.80

Category Amount: $33,824.08 $514,773.42

Category Number: 0020 DRAINAGE

0880 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  890.000 42.000

 22.080 80.000

 

 

122.000 $1,766.40 $2,693.76

0920 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  14.000 1.000

 549.510 1.000

 

 

2.000 $549.51 $1,099.02

Category Amount: $2,315.91 $3,792.78

Category Number: 0060 UTIL RELOCATION

0950 615-1000     JACK OR BORE PIPE - LF  900.000 907.000

 115.000 .000

STEEL, 16 IN DIA, 0.025 IN THK

 

907.000 $.00 $104,305.00

0955 615-1000     JACK OR BORE PIPE - LF  310.000 345.000

 130.000 .000

STEEL, 18 IN DIA, 0.025 IN THK

 

345.000 $.00 $44,850.00



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTIL RELOCATION

0960 615-1200     DIRECTIONAL BORE - LF  150.000 520.000

 100.000 .000

10 IN

 

520.000 $.00 $52,000.00

0970 670-1060     WATER MAIN, 6 IN LF  1,672.000 1,707.000

 25.000 .000

 

 

1,707.000 $.00 $42,675.00

0975 670-1080     WATER MAIN, 8 IN LF  7,643.000 7,762.800

 35.000 .000

 

 

7,762.800 $.00 $271,698.00

0995 670-2005     BLOW-OFF ASSEMBLY, COMPLETE EA  1.000 2.000

 4500.000 .000

 

 

2.000 $.00 $9,000.00

1040 670-5020     WATER SERVICE LINE, 2 IN LF  16.000 19.000

 30.000 .000

 

 

19.000 $.00 $570.00

1045 670-5620     WATER SERVICE LINE, 3/4 IN LF  5,536.000 5,961.000

 18.000 .000

 

 

5,961.000 $.00 $107,298.00

1050 670-5640     WATER SERVICE LINE, 1 1/2 IN LF  147.000 150.000

 30.000 .000

 

 

150.000 $.00 $4,500.00

1055 670-7000     STEEL CASING - LF  30.000 40.000

 60.000 .000

12 IN

 

40.000 $.00 $2,400.00

1060 670-7000     STEEL CASING - LF  580.000 833.000

 65.000 .000

16 IN

 

833.000 $.00 $54,145.00



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 01/06/2015

to 02/05/2015

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0023

02/06/2015

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTIL RELOCATION

1070 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 29.000

 3500.000 .000

 

 

29.000 $.00 $101,500.00

1075 670-9910     REMOVE EXIST WATER VALVE, INCL BOX EA  2.000 11.000

 1000.000 .000

 

 

11.000 $.00 $11,000.00

Category Amount: $0.00 $805,941.00

Project Total Amount: $179,716.81 $7,468,945.02


